Daily Progress Report for 2-7-11 Page 1 of 3

Daily Progress Report for 2-7-11

Whelan, Joseph

to:

Arlene Kabei, Steve Armann, Rich Vaille, Stephen Tyahla, Bret Moxley, Andrew Helmlinger, Steve
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02/07/2011 07:21 PM

Show Details

Greetings all.

Please find below the daily progress report on work items contained within the recently approved
AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 assessment:

1) The south portion of the west side assessment of
cell E6 is ongoing. The operations layer of protective
stone located above the anchor trench has been
removed to allow the liner material to be further
investigated. Rains on Sunday kept the liner crew
from re-installing the liner in this area within the
anchor trench. This work will be addressed on
Wednesday, weather permitting. A temporary fill
road was placed to allow an excavator to remove over
burden from the storm in order to access the side wall
liner, which was exposed Friday and Saturday.
Operations layer sand will be placed on Wednesday.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The contractor closed all
remaining forms in anticipation of the final wall pour

on February gth, Sunday rains prevented work in this
area on Monday due to muddy conditions.

2) Box Culvert: The contractor completed pouring
the channel invert on Friday. This weeks efforts will
concentrate on forming the transition structure from
box culvert invert to pipe invert.

3) Pipe: The contractor completed laying the Hobas
Pipe on Friday, and completed pressure testing the
joints of placed pipe. Backfilling of the pipe trench
will continue thru this week.

file://C:\Documents and Settings\styahla\Local Settings\Temp\notesBAAA25\~web5203.htm 2/8/2011



Daily Progress Report for 2-7-11 Page 2 of 3

Cell 6 Leachate Riser Restoration:

1) We anticipate Cell E6 riser connections to
commence on Tuesday and Wednesday.

2) The contractor removed 2500 gallons of mud and
water mixture from the area south of Cell E6 today,
and placed into frac tanks in order to allow them to
separate. These activities are ongoing. Rain all day
Sunday hampered removal activity in this area.

Sediment Basin:

1) The contractor pumped 24,700 gallons of storm water from the sedimentation basin today,
which was sent to the WWTP for treatment and disposal. These activities are ongoing.

Evaluating possible hydraulic head below liner system:

1)  Per the work plan submitted to EPA on 2/1/2011, we have drilled to depth at temporary
piezometer locations PZ-5 and PZ-6. No water was encountered at any time during the drilling. Since
no water was observed, temporary piezometers were not installed.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS — None
Please let me know if you have any questions.

Best regards,
Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax

808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.
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Waste Management recycles enough paper every year to save 41 million trees. Please
recycle any printed emails.
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